

**From:** BC All [mailto:BC\_ALL@LISTSERV.BAKERSFIELDCOLLEGE.EDU] **On Behalf Of** William Potter  
**Sent:** Thursday, November 30, 2017 3:55 PM  
**To:** bc\_all <bc\_all@listserv.bakersfieldcollege.edu>  
**Subject:** Upcoming Campus Projects

Below you will see a schedule of projects that will be taking place on our campus through the summer of 2018. Please note, some buildings or areas will need to be closed during these projects. I understand, it may be difficult and inconvenient when an area is closed for modifications but we have very limited time frames when we can make improvements to our campus without disrupting classes and must take advantage of these times.

A BETTER BC!

11/1/17 – 12/31/17

Campus Wide Clean-up and equipment surplus  
NO CLOSURES

11/20/17 – 12/1/17

Haley Street Landscaping Project  
NO CLOSURES

11/20/17 – 12/29/17

Campus Wide Tree Replacement  
NO CLOSURES

11/20/17 – 12/31/17

New Playground at Child Development Center  
NO CLOSURES

11/27/17 – 1/5/18

Memorial Stadium  
Installation of goal posts & uncovering track runways  
STADIUM CLOSED

11/27/17 – 12/8/17

Replacement of Hammer Cage (track)  
HAMMER CAGE NOT AVAILABLE

12/1/17 - 12/8/17

Repairs to LA Building Roof  
NO CLOSURES

12/11/17 – 12/29/17

Modifications to workstations in INDT 6  
CLASSROOM CLOSED

12/11/17 - 1/5/18

Campus Wide ADA Door Replacement  
NO CLOSURES

12/11/17 – 1/5/18  
Campus Wide Emergency Generator Replacements  
NO CLOSURES

12/11/17- 1/5/18  
Campus Wide HVAC Replacements  
NO CLOSURES

12/18/17 – 12/22/17  
Replace Fencing around Child Development Center  
PLAYGROUNDS WILL NOT BE SECURE

12/18/17 – 12/25/17  
Repairs to Gym Floor  
GYM CLOSED

12/18/17 – 12/29/17  
Library Carpet Replacement (IT offices & Archives)  
OFFICES WILL BE CLOSED & RELOACTED

3/1/18 – 3/8/18  
Change Pool lighting to LED  
NO CLOSURES

3/1/18 – 9/30/18  
Parking Lot Repairs & Replacements  
VARIOUS PARKING LOT CLOSURES DURING PROJECT

3/1/18 – 9/30/18  
Upgrades to CSS Building to accommodate Assessment  
PARTIAL CLOSURE OF BUILDING

3/23/18 – 3/21/18  
LA Building ceiling Tile Replacement  
CLASSROOMS & OFFICES WILL HAVE WORK DONE BUT NOT FULL BUILDING CLOSURE

3/23/19 – 6/30/18  
Conversion of interior lighting to LED  
Library  
Math Science  
Levinson Hall  
EVENING PROJECT NO CLOSURES

5/7/18 – 5/11/18  
Gym Door replacement  
NO CLOSURES

5/12/18 – 6/8/12  
Gym Floor Refinishing  
GYM CLOSED

5/12/18 – 6/8/18

Painting interior of FACE Building & Fine Arts Building  
BUILDINGS CLOSED

5/14/18 – 5/25/18

CSS Building Asbestos Abatement and Carpet replacement (Counselling Area)  
OFFICES WILL BE CLOSED AND RELOACTED

5/28/18 – 6/8/18

Window Covering Replacement

CSS Building

Math Science Building

FACE Building

Fine Arts Building

WORK WILL BE DONE IN CLASSROOMS & OFFICES BUT NOT A FULL BUILDING CLOSURE

6/4/18 – 6/8/18

Forums Building Exterior Painting

BUILDING WILL HAVE LIMITED ACCESS

6/11/18 – 6/29/18

Gym Interior door replacement

NO CLOSURES

7/27/18 – 8/11/18

Replace Pool Boilers

POOL CLOSED

*Bill Potter*

Director of Facilities, Maintenance & Operations

Bakersfield College

1801 Panorama Drive

Bakersfield, CA 93305

Office 661-395-4478

Fax 661-395-4239

[william.potter@bakersfieldcollege.edu](mailto:william.potter@bakersfieldcollege.edu)