

Bakersfield College
Spring/Summer 2020 Project Schedule

1. Measure J Projects under construction
 - a. Campus Center
 - b. Science & Engineering Building
 - c. Sewer/Gas/Water line replacement
 - d. Memorial Stadium
 - e. Gymnasium
 - f. Field House Swing Space
 - g. TES Tank repairs
2. 3/6/20 – 3/20/20 - Landscaping upgrades
3. 3/13/20 - Installation of exterior trashcans
4. 3/31/20 – 4/10/20 - IT Cart storage area: No closures
5. 3/31/20 – 4/17/20 - LA/Pool/Tennis Parking Lot landscaping project: No closures
6. 4/6/20 – 4/10/20 - Update Campus Maps
7. 4/6/20 – 4/10/20 – Sewer Line Repairs (Restrooms & water off)
 - a. Math Science
 - b. AERA STEM
 - c. INDT
 - d. Science Engineering (southeast corner)
8. 4/6/20 – 4/10/20 – INDT Roof Repairs: No closures
9. 5/8/20 - Additional of ED Advisor workspace in STEM Center
10. 5/18/20 – 5/31/20 – Delano Parking lot slurry & striping – Parking lot closed
11. 5/18/20 – 6/5/20 – Whiteboard Replacement Various classrooms
12. 5/18/20 - 6/12/20 - Humanities Faculty Office Carpet Replacement & Asbestos Abatement: Faculty Offices closed
13. 5/18/20 – 6/19/20 – Resurfacing Gym Floor
14. 5/18/20 – 6/19/20 - LA 221 Renovations: Room Closed
15. 5/18/20 – 6/19/20 - Forums & LA Building Lighting Replacement: Evening work we will not close the buildings down and will not interfere with classes.
16. 5/18/20 – 8/21/20 - Math Science Building Shutdown for Air Handler Replacement: The building will not have AC and will be closed.
17. TBD - Electric Vehicle Charging Stations

Depending on Funding

18. 5/18/20 – 5/31/20 – Parking lot slurry & striping
 - a. P9
 - b. P11
 - c. P13
 - d. P15

19. 8/3/20 – 8/21/20 - Pool Filter Replacement: The pools will be closed

20. 8/10/20 – 8/21/20 – Furniture Replacement
 - a. Fine Arts 23
 - b. Humanities Classrooms (Phase II)
 - c. Testing & Placement Chairs

21. TBD - Windscreen & Fencing Tennis Courts

22. TBD - Hand Dyer Installation CDC Restrooms

23. TBD - Gym Fencing to secure storage area