ISIT IT Update November 6, 2023.

Measure J and Construction Updates
Delano:  Pulling portables this month.
Arvin:   Tentative open date Fall 24, construction completion March 2024.  Network in March. 130 computers.
Ag - Start demo November 1st, tearing down and building a three story where the current building is.  Tentative fall 26.  Horticulture will follow soon, after fall 2023 semester.
Residence hall:   Approximately 180 beds, plans are to DSA for approval, no funding source yet.
CSS:  No update.
Gym/fieldhouse:  Move in scheduled spring semester 2025, working on temporary power, would need network, replacing  the north locker room with a three story building
Hy-Flex:   Humanities, library, BC southwest, general sciences, FACE, In Humanities 19 and 15 weeks of Oct 30th and DST 109.
 
Laptop carts, these are the carts that are being worked on now.
Fine Arts  - three 47, 51, 58
Library
Humanities
Delano tutoring/library
General Sciences 42 and 38
Southwest library
 
Allied Health rooms – Construction is mostly complete, working on furniture and IT, move in Spring 2024.
 
Science and Engineering - Floor needs be redone going to do 104 and maker space as a test over the break, if the redo in these areas are approve the entire building floor will be done over summer 2024.
 
Welcome center:  Mostly complete, working on sound dampening, countertop replacement in financial aid and microphones/headsets for financial aid tellers.


2023-2024 Ticket Monthly Count
July		359
August		797
September
October


